

# Drift — Decision Sprint — Roadmap

60 hours over 6 weeks

| Love                                                                                                                      | Magic                                                                                                                    | Calm                                                                                                           | Open                                                                                                               | Free                                                                                                           | Free                                                                                                           |
|---------------------------------------------------------------------------------------------------------------------------|--------------------------------------------------------------------------------------------------------------------------|----------------------------------------------------------------------------------------------------------------|--------------------------------------------------------------------------------------------------------------------|----------------------------------------------------------------------------------------------------------------|----------------------------------------------------------------------------------------------------------------|
| <div>01</div> <div>Week 1 —<br/>Sovereignty</div> <div>Live · 8h + async · 6h</div> <div>Companion Contract signed.</div> | <div>02</div> <div>Week 2 —<br/>Mirror</div> <div>Live · 6h + async · 6h</div> <div>First mirror-click screenshot.</div> | <div>03</div> <div>Week 3 —<br/>Axes</div> <div>Live · 6h + async · 6h</div> <div>Tagged prompt history.</div> | <div>04</div> <div>Week 4 —<br/>Patterns</div> <div>Live · 6h + async · 6h</div> <div>Prompt autopsy report.</div> | <div>05</div> <div>Week 5 — Ship</div> <div>Live · 6h + async · 4h</div> <div>One-decision memo shipped.</div> | <div>06</div> <div>Week 6 —<br/>Cadence</div> <div>Async · 6h</div> <div>Co-thinking calendar published.</div> |